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Meeting Minutes
Valley Asphalt Site, Moraine, Ohio
(South Dayton Dump & Landfill)

Meeting May 22, 2013 Meeting Time: 1:00 pm - 1:19 pm
Date:
Attendees: [ ] Arp, Jeff (BMI) X Sherrard, John (Dynamac)

X Crago, Dan (Valley) [X] Renninger, Steve (USEPA, Region 5)
X Patterson, Leslie (USEPA, Region 5)

DX] Marshall, Laura (OEPA, SWDO)

[] Guest: Heck, Kelly (Valley)

Facilitator: X] Katherine Beach, Bowser Morner, Inc. (BMI)

Discussions

1. Work Plan-
a. Conditional Approval for the VI Mitigation Work Plan issued by
USEPA yesterday.
b. Approval is conditional on submittal of a final copy of the approved
Work Plan within seven business day (May 30, 2013).
c. Distribution of final Work Plans as follows:
i. One hard copy and three CD-ROM copies to Renning er
ii. One CD-ROM copy to Patterson
iii. One CD-ROM copy to Marshall
d. Discussion regarding Valley request to test samp les for less than
the full TO-15 spectrum. There currently is no data to suggest that
the COCs migrating upward are static; full TO-15 testing will need
to be conducted. If, in the future, analytical shows a trend that
COCs migrating upward have stabilized, EPA may, at that time,
consider reducing the number of TO-15 analytes to be tested.
e. Typo in Section 7 (reference to ASAOC) identifie d; will be changed
to UAO.

Steve requested that a new section be added to the standard (weekly
teleconference meeting) agenda. It was agreed that we will discuss the major
milestones, their status and deadlines each week. We then reviewed the
Project Schedule, as follows:

. Submit Final Work Plan no later than 5/30/13 (BM__1)

. Initiate Section 4 (of the Work Plan) tasks no| ater than 5/28/13
(BMI)(first Section 4 task is to conduct inspections; that is scheduled
for tomorrow)(BMI)

3. Obtain quotes from mitigation system installers  no later than 5/30/13

(BMI).

4. Select mitigation system installers no later tha n 6/6/13 (Valley)

5. Receive design for systems no later than 6/13/13  (BMI)

6. Install SS probes in all buildings no later than  6/18/13 (BMI)

7
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. Submit Monthly Status Reports (BMI__)
. Install SSDS no later than 7/11/13 (BMI__)
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9. Demolition completed no later than 7/31/13 (Vall ey)

*[Note — this was not discussed in detail during o ur call, but on further
consideration, | thought would be helpful for others to know that:
Contractors will be on-site tomorrow and will provide a quote by May
30. They may include their designs with the quote or by June 13. |
plan to talk to each contractor tomorrow and get their initial plans at
that time ]

Three or four contractors will be on-site tomorrow . They are:
A-Z Solutions, The Environmental Doctor, Geiler Co  mpany and
Radon Systems.

Our proposal specification package included arequ irement to have
each mitigation contractor provide a sketch of the system in their
design, including the extraction and radius of influence points.

2. Mitigation Database Summary Review-
a. Demolition tentatively planned for 3 or 4 struct ures:
i. Building 1
ii. Building 2 front (office) portion of the buildi ng.
ili. Building 7 (ownership of building verified to be Jack Boesch,
who has given verbal authorization to demoilish it)
iv. Building MP
b. Demolition schedule is dependant on asbestos and lead survey
results, which are expected in-hand by this Friday or next Monday.
c. Steve asked where the C&DD rubble will go. Vanc e Road Landfill
is a licensed C&DD debris and is located within a few miles of the
Valley site. Stoney Hollow landfill, located adjacent to Vance Road
Landfill, is licensed to take asbestos. These are the likely disposal
facilities for the demo debiris.
d. Mitigation is planned for 3 structures:
i. Building 2 (back portion)
ii. Building 4
iii. Building 5
e. Steve inquired whether Valley was still consider ing the installation
of intrinsically safe mitigation systems in all buildings. To offer
Valley better data, we are requiring the mitigation contractors to
provide the cost of intrinsically-safe replacement parts (for systems
to be installed in Buildings 4 and 5). Valley and take those costs
into consideration after reviewing the quotes.
f. Steve requested that as details regarding the mi tigation become
available (ie: number of extraction points, etc.), they be included in
the Mitigation Summary Database.

Action ltems

1. Valley to submit final Work Plan to EPA. Due Ma y 30, 2013.
2. Beach to include Project Schedule Update to Agen da (done).

Thank you for attending and being prepared. Please let me know if these
minutes contain inaccuracies or misstatements.



